

Project Planning Phase

Product Backlog, Sprint Schedule & Estimation

Date	15 February 2025
Team ID	LTVIP2026TMIDS80714
Project Name	Streamlining Ticket Assignment For Efficient Support Operations
Maximum Marks	5 Marks

Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team
Requirement Analysis	US-1	Analyze user deletion workflow	2	High	Team
Requirement Analysis	US-2	Identify incident dependency scenarios	3	High	Team
Design	US-3	Design validation logic	3	High	Team
Design	US-4	Design error handling mechanism	2	Medium	Team
Development	US-5	Implement Before Delete Business Rule	5	High	Team
Development	US-6	Implement GlideRecord validation query	3	High	Team
Testing & Deployment	US-7	Unit testing and validation	3	High	Team
Testing & Deployment	US-8	Deploy and document solution	2	Medium	Team