

Project Planning Phase

Updated Project Tracker & Velocity

Date	15 February 2025
Team ID	LTVIP2026TMIDS80714
Project Name	Streamlining Ticket Assignment For Efficient Support Operations
Maximum Marks	4 Marks

Sprint	Total Story Points	Sprint Start	Sprint End	Completed Points
Sprint-1	5	05 Feb 2025	07 Feb 2025	5
Sprint-2	5	08 Feb 2025	09 Feb 2025	5
Sprint-3	8	10 Feb 2025	12 Feb 2025	8
Sprint-4	5	13 Feb 2025	15 Feb 2025	5

Velocity Calculation:

Total Story Points = 5 + 5 + 8 + 5 = 23
Number of Sprints = 4
Velocity = 23 / 4 = 5.75 ≈ 6 Story Points per Sprint